Memorandum

Date: April 21, 2000
Telephone: (916) 653-1614

To: Moss Landing Power Plant Siting Committee:
William J. Keese, Presiding Member
Michal C. Moore, Associate Member

From: California Energy Commission
Richard K. Buell
Siting Project Manager
1516 Ninth Street
Sacramento, CA 95814-5512

Subject: MOSS LANDING POWER PLANT PROJECT STATUS REPORT 7

Project Schedule

The February 24, 2000 Revised Committee Scheduling Order stated that all Final Staff Assessment (FSA) sections should be filed on or before May 105, 2000, except for the water, biology, and air quality sections if the relevant reports were delayed beyond April 15, 2000. If the reports were not filed on April 15, 2000, there would be a day-for-day slip in the required filing date of those sections.

Staff did not receive the reports on water quality and marine biology nor the Final Determination of Compliance (FDOC) on April 15, 2000. Therefore, the day-for-day slip in the publication of the Soils and Water Resources, Biological Resources and Air Quality sections applies. Also, because of the possible ramifications of those areas, staff will delay filing of the Alternatives section until it files these sections.

Coastal Commission Report

The Coastal Commission’s Section 30413 report is anticipated on May 26, 2000.

Final Determination of Compliance (FDOC)

The Monterey Bay Unified Air Pollution Control District issued an amended Preliminary Determination of Compliance on March 24, 2000. We anticipate the FDOC will be issued by the end of April or first week of May.

Miscellaneous

Staff has no disagreements with the information filed in Duke’s latest Status Report.

cc: Moss Landing Power Plant Project Proof of Service List
John Torrey, Duke Energy
Wayne Hoffman, Duke Energy
Bud Carney, Monterey County
Alison Dettmer, California Coastal Commission

rkb:rkb